
 

 

 

From The Director’s Office 

Greetings! The most significant event in January 

for Community Development (and I would say for 

the City) was opening the new Kinsman Road 

connection between Barber and Boeckman Roads. 

It is so exciting to complete this important new 

link in Wilsonville’s transportation network—a 

project that has been in the works for over a 

decade! Not only does the new connection 

complete our west-side arterial route for freight, 

cars, and bikes, but the route offers a wonderful 

walk along the Coffee Creek wetland complex and 

under-crossings for wildlife to access their 

adjoining habitat. While we did not have a public 

ribbon-cutting, CD staff had some fun celebrating the new road just before it opened! 

Miranda Bateschell and Zach Weigel worked with Eye Health NW to coordinate their new business 

location in Town Center with the future bike/pedestrian bridge over I-5. Their proposed site is a 

preferred location for the bridge landing. We hoped they would prefer the vacant site to the south. 

Unfortunately, they have ultimately decided to keep their proposed site. 

The Southbound I-5 Boone Bridge Congestion Study progressed on schedule. The project team 

finalized the Existing Conditions Memo, developed the Draft Future Conditions and Improvements 

Options Memo, and scheduled the open house (March 14) and meetings with the Chamber of 

Commerce, Charbonneau Homeowners Association, French Prairie Forum, and Rotary Club. 

We hosted the open house for the Year 2000 Urban Renewal Plan 11
th

 Amendment that proposes 

increasing the maximum indebtedness to fund the Boeckman Dip Bridge. We had a good turnout 

with engaged participants. We heard support for the bridge as well as enhancing Boeckman Creek 

as a natural resource by removing the existing culvert. 

I met with the Park at Maryfield HOA and discussed traffic and transportation projects—

particularly ones that might affect them. They expressed concern about how long they have to 

wait on Brown Road for a green light to turn onto Wilsonville Road. Immediately after, Mike Ward 

worked with Clackamas County (who operates and maintains our traffic signals) to reduce what 

had been a minimum 60-second green time for Wilsonville Road to 30 seconds during non-peak 

hours. We have also just added Flir (yes, Wilsonville’s Flir) cameras at the intersection that detect 

bikes on Brown Road using infra-red technology. We hope to add more of these cameras 

throughout the city as funding allows. 

We bid Eric Mende good-bye and wished him well in his new position at the Eugene Water and 

Electric Board. Since he started, Eric managed many significant projects, including the 2012 Water 

Distribution System Master Plan, the Wastewater Treatment Plant Expansion, the Water Treatment 

Plan Master Plan update, the Barber Bridge, and the siting and land acquisition for the future West 

Side Reservoir. 

Loving these longer days! –Nancy Kraushaar, PE, Director 
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Building Division 

2017—A Year in Review… 

It’s been a very positive and productive year for the Building Division. The following are some 

highlights: 

Staffing & Certifications 

 Completed a reorganization—We now have a 4-tier career ladder for certified Building 

Inspector/Plans Examiners (BIPE) starting with a BIPE 1 and toping-out as a BIPE 4 lead worker. 

 As of October, all eight of our Building Division staff are International Code Council (ICC) 

certified.  

 In 2017 staff added six ICC certifications to our collective resume bringing the total number 

to 77. 

 We hired three amazing new staff members with Mike Ditty, Susi Korinek, and Laura Ruggles.  

Services & Projects 

 As noted in the chart below, we completed the highest annual number of inspections of the 

last 10 years in 2017. We anticipate the curve will dip slightly in 2018 but will ramp up again 

due to several large projects in the pre-development queue. 

 

 By comparison the overall plan review volume has dropped a bit mostly due to number of 

single family reviews slowing (including remodels and additions). However, the number of 

commercial tenant permits has risen. 
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Building Division (Cont.) 

 ePermits—The number of online permits reached an all-time high of 251. This service allows 

trades contractors to obtain permits anytime 24/7 and results in significant time savings. 

 

 New home permit numbers (permits issued) trailed the record breaking pace of 2015 and 

2016, but overall remains extremely high. It is anticipated that 2018 will slow a bit more as 

Villabois draws to a close. However, we anticipate a brisk pace continuing with several 

developments coming online such as Frog Pond and Charbonneau.  

 

Outreach 

 One of our favorite events of the year was the Block Party where building safety staff were 

able to build birdfeeders with kids. Staff looks forward to doing this again in 2018. 
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Economic Development 

 Urban Renewal  

 Year 2000 URA Maximum Indebtedness:  

 Staff has been meeting with the Year 2000 URA overlapping taxing jurisdictions 

(Clackamas County, School District, City of Wilsonville) to obtain formal concurrence 

that will allow the agency to increase maximum indebtedness of the Year 2000 URA 

to help finance the Boeckman Dip Bridge project.   

  School District: Passed resolution supporting amendment on January 8.  

  Clackamas County: Board vote scheduled for February 15 

  City of Wilsonville: Council vote scheduled for March 5 

 Public Hearing for adoption of Year 2000 URA Amendment has been moved 

to March 5, 2018.   

 Business Retention/Expansion 

 Met with Wilsonville manufacturer of “fizzy bath bombs and body treats” called Fizz 

and Bubble to talk about the Business Oregon export assistance program and how it 

can help them get their product to South Korea and other international markets.  

 Business is experiencing rapid growth. They have 175 employees in 

Wilsonville and their product is available at many large retailers including 

Macy’s, Bed Bath and Beyond, and Target. They see a big opportunity with 

“bath bombs” in international markets, including Asia and Europe.  

 Business is currently looking for new space in Wilsonville to accommodate 

future growth.  

 Town Center Business Outreach: Miranda Bateschell and Economic Development 

Manager Jordan Vance partnered with the Chamber to deliver a Town Center 

Project update webinar to the business community. We discussed the 

“Community Concept” and answered questions from a group of over 25 business 

owners on how the plan might impact their business.  

 Recruitment 

 A Portland-based brewery is interested in potentially relocating to Coffee Creek 

Industrial Area to manufacture and bottle their beer. 

 Dealer Spike, a leading web services provider for powersports dealerships, will 

be relocating to Wilsonville from Tualatin to accommodate their fast-paced 

growth.  They plan to move into Wilsonville’s Parkway Woods Business Park in 

April 2018 and will be bringing 230 employees, with plans to hire as many as 

170 more people in the next five years. 

 

 

https://fizzandbubble.com/
https://fizzandbubble.com/
http://www.oregon4biz.com/Global-Connections/Export-Promotion/


 

 

 

Engineering Division, Capital Projects 

5
th

 Street / Kinsman Road Extension (4196) 

The design engineer is working towards the 90% design level plans, which is expected to be 

reached and submitted for review on March 6. Recently much of our work has been focused on 

the redesign of Boones Ferry Road and how best to meet National Marine Fisheries Service 

requirements for stormwater quality. 

2017 Water Treatment Plant Master Plan Update (1122) 

A work session with Planning Commission was held on December 13. The formal hearing is 

scheduled for February 14, with Council action for adoption in March.  

Charbonneau High Priority Utility Repair Phase II (2500/7500)   

This project continues the replacement and repair of the most deficient sewer and storm pipes 

within Charbonneau. This project represents the second of three planned phases to construction 

over three years. Construction is complete with the exception of a conflicting PGE conduit, which 

will be completed in the Spring 2018. 

Charbonneau High Priority Utility Repair Phase III (7500)   

This project continues the replacement and repair of the most deficient storm pipes within 

Charbonneau. This project represents the last of three planned phases to construction over three 

years. Council consideration for construction contract award is schedule for the February 22 City 

Council regular session. Construction is anticipated to begin March 2018. 

Exit 283 Congestion Improvements (4199)   

Construction contract awards were approved by City Council on December 18 for the Exit 283 

Southbound Ramp project that was awarded to Kerr Contractors for $562,000. Kerr has begun 

submitting material for approval as part of the on-ramp improvements. Because of the long lead 

time on the signal poles for the ramp meter, the third lane is not expected to be operational until 

mid-summer. 

Fred Meyer/Old Town Intersection (4199)   

Construction contract awards were approved by City Council on December 18 for the Fred Meyer/

Old Town Square Intersection project that was awarded to Brown Contracting for $191,000.  

Construction began in January.  
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Engineering Division, Capital Projects (Cont.) 

French Prairie Bridge (9137) 

This project will determine the final location, alignment, and design type and includes 

preparation of preliminary construction and environmental documents for a new pedestrian, bike, 

and emergency vehicle bridge over the Willamette River in the vicinity of Boones Ferry Road.  

Direction from Federal Highway Administration is that the project needs to perform an 

Environmental Assessment, a more intensive environmental review process than was previously 

envisioned for the project. While the scope of work for the EA is being drafted, final selection of 

the bridge alignment will continue, which is anticipated to occur in early Spring 2018.  The 

project schedule will be adjusted to account for the added EA work. 

Garden Acres Road (4201)   

The project is progressing toward 60% design. An annexation hearing before DRB Panel A was 

held on December 11 (recommendation for approval). Council will hear this on January 18. A 

Condemnation Resolution for acquisitions (Right of Way and Utility Easements) was brought to 

Council on January 18.  

I-5 Pedestrian Bridge (4202) 

This project involves the design and preparation of construction documents for a pedestrian and 

bicycle bridge over Interstate 5 from Town Center Loop West to Boones Ferry/Barber Street.  

Currently checking with Metro on options for use of grant funds. Design of the bridge will begin 

after completion of the Town Center Plan. 



 

 

 

Engineering Division, Capital Projects (Cont.) 

Kinsman Road Extension (4004)  

This project involves construction of a new section of Kinsman Road between Barber Street and 

Boeckman Road and includes upsizing and relocation of 30” sanitary sewer pipe (Coffee Creek 

Interceptor Upsizing (CIP 2079) and installation of 66” water line for the Willamette Water Supply 

Program (CIP 1127)). The roadway extension opened to traffic on January 15, 2018. Contractor is 

performing project corrections. Landscaping of mitigation sites will occur over the next month. 

 

Library Improvement (8098)  

Contract award to 2KG Inc. was approved by City Council on December 18. Building Permit 

applications were submitted by the City Project Manager on December 19. Construction began in 

January.  

Signal Improvements (4118) 

A new FLIR detection camera has been installed at Wilsonville Road and Brown Road for vehicles 

and bicycles traveling northbound which has increased bicycles due to its proximity to the 

pathway to the Water Treatment Plant. The camera can distinguish bicycles from vehicles and can 

give additional time to bicycles for them to clear the light.   

Street Maintenance (4014) 

A grind and overlay of the northbound lane of Boones Ferry Road, from Barber to Boeckman is on 

schedule to be completed by the end of June.  

Wastewater Treatment Plant Outfall (2095) 

Permits are in hand and the project is expected to be awarded this spring, with construction 

taking place during the summer in water work window.  Staff is negating a scope of work with 

CH2M regarding construction management for the work.  

Water Telemetry (1117) 

Brown & Caldwell have created telemetry standards which will ensure that in the future, water 

sites will be able to be observed and controlled by Public Works without having to go to the site. 

Staff is now negotiating a scope with Brown & Caldwell to look at our existing system and create 

a master plan with a project list to upgrade our current hardware and controls to our 

standards. The master plan is expected to be completed by the end of June.  
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Engineering Division, Capital Projects (Cont.) 

Willamette River Stormwater Outfalls (7053) 

The design engineer has engineer has submitted the 70% design level plans for City review.  

Permitting questions have been received from Oregon DEQ and we are working on responding to 

them. 

WWSP Coordination  (1127) 

Ongoing coordination efforts are occurring for the Garden Acres Road project (4201), the 5
th

/

Kinsman project (4196), the Kinsman/Wilsonville Road truck turning improvements, the 2017 WTP 

Master Plan effort (1122) and WWSPs Raw Water Facility projects.  

 

 

 

 

Aspen Meadows Subdivision 

While the Public Works permit for this 14-lot subdivision was completed several months ago, our 

Building Division has just recently begun issuing new single-family building permits to the 

developer.  

Charbonneau Range Subdivision 

Construction of this 40-lot subdivision is mostly complete and our Building Division has begun 

issuing new single-family building permits to Pahlisch Homes. 

Frog Pond Development 

We have been working with two developers on two different proposed subdivisions in the Frog 

Pond West Neighborhood.  We anticipate these projects going to DRB in late February or March. 

Marion’s Carpets 

Construction is ongoing on the Marion’s Carpets building on Boones Ferry Road just north of 

Barber Street. 

Villebois Calais East 

Construction is ongoing on the Villebois Calais East subdivision—68 lots adjacent to Tooze Road. 
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Engineering Division, Private Developments 



 

 

 

Natural Resources 

Bee Stewards Program—March Workshop 

The City and partner organizations of the “Bee Stewards” pollinator-improvement program are 

sponsoring a workshop on how urban residents can attract and sustain pollinators in a yard or 

home garden. The event is scheduled for Saturday, March 10, 9:00 a.m.—1:00 p.m., at the school 

district’s Center for Research in Environmental Sciences and Technologies (CREST).  

In the workshop, residents will learn the basics about creating a pollinator garden, how to identify 

common native pollinators, what the link is between bee health and pesticides and how to start a 

native mason-bee colony. Participants also receive a copy of the City of Wilsonville’s new Pollinator 

Toolkit and a tour of CREST’s pollinator habitat. In addition to the workshop, the public is 

encouraged to attend to learn about pollinators, purchase student-grown pollinator plants and 

explore CREST. For more information and to register: www.pesticide.org/attract_pollinators.  

Funded in part by a grant from the Wilsonville—Metro Community Enhancement Program to the 

Northwest Coalition for Alternatives to Pesticides, the “Bee Stewards” pollinator-improvement 

program has engaged Friends of Trees, the Xerces Society and school district to create pollinator 

habitat on city and school district properties, develop a City Integrated Pest Management (IPM) plan 

for parks and public spaces, and provide education and tools for local residents to create 

pollinator habitat in their own yards. The City Council adopted a resolution last summer 

committing Wilsonville to the principles of being a “Bee City USA,” which involves actively 

improving pollinator habitat and educating the public. 
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Planning Division, Current 

Projects Being Prepared for DRB Hearings 

 New Master Sign Plan for Wilsonville Business Center along 95
th

 Avenue 

 South Wilsonville 76—Covert existing fuel price sign on Parkway Avenue to Digital  

 Digital freestanding sign for Marion’s Carpet 

 5-year Temporary Use Permit for Model Homes Complex—Calais East  

 

Administrative Land Use Decisions Issued 

 Change of Use for to allow a commercial dog day care business at 9373 SW Barber St. 

 1 Year Time Extension for Universal Health Land Use Approvals 

 Changes to Parking, Garages, and Mixed Waste/Recycling Storage for Siena Condos-Villebois 

 2 Class I Administrative Review 

 3 Type A Tree Permits 

 2 Type B Tree Permits 

 4 Class I Sign Permits 

 New Single-family permits 

 

 

 

Development Review Board (DRB)  

DRB—Panel A met on January 8, 2018. The board elected Fred Ruby as chair for 2018 and Jennifer 

Willard as Vice Chair. Following a public hearing, the board approved, by a vote of 4-1, a proposed 

parking area with approximately 33 vehicle spaces adjacent to the community garden in the 

eastern portion of Memorial Park. The parking area will also serve a future off-leash dog area.   

DRB—Panel B did not meet in January. 

Planning Commission 

On January 10, 2018, a hearing was held on the Coffee Creek Industrial Form-based Code (FBC) 

project. Staff members Kim Rybold and Jordan Vance presented the materials with input from 

Marcy McInelly, an Urbsworks, Inc. consultant. Resolution LP18-0001 “A” was unanimously 

approved with one text revision noted. The first reading of the FBC project before City Council 

will be on February 5, 2018.   

Following the hearing, Nancy Kraushaar and a guest speaker Judith Gray from ODOT presented 

information about transportation Value Pricing. 

The next regular Planning Commission meeting, a hearing on the Water Treatment Plant Master 

Plan project, is scheduled for Wednesday, February 14, 2018. 

 

 

Board and Commission Updates 
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Planning Division, Long Range 

 

 

 

Basalt Creek Concept Plan 

 

In January, Metro signed and executed the intergovernmental agreement between Metro, 

Washington County, Wilsonville, and Tualatin, which will result in a binding non-appealable 

decision from Metro concerning the Central Subarea of the Basalt Creek Planning Area. The parties 

are currently awaiting more information from Metro regarding the process and schedule for the 

hearing and associated briefings. 

 

General project information is available on the project website http://www.basaltcreek.com/. 

 

Coffee Creek Industrial Form-Based Code 

 

On January 10, 2018, the Planning Commission conducted a public hearing on the Coffee Creek 

Industrial Form-Based Code, forwarding a recommendation for approval to the City Council. A 

City Council public hearing is scheduled for February 5, 2018. The project will adopt clear and 

objective development standards and a Pattern Book to guide industrial development in Coffee 

Creek. Applications meeting all of the clear and objective Code standards would be approved 

administratively by staff, providing applicants with greater outcome certainty. Applications 

requesting waivers to one or more of the clear and objective standards would continue to be 

reviewed by the Development Review Board. 

 

More information on the Coffee Creek Industrial FBC is available on the project website at http://

www.ci.wilsonville.or.us/FormCode.   

 

 

January 2018                         Page 11 

http://www.basaltcreek.com/
http://www.ci.wilsonville.or.us/FormCode
http://www.ci.wilsonville.or.us/FormCode


 

 

 

Planning Division, Long Range 

 

 

 

 

The project team continues to prepare for outreach opportunities and host meetings in early 2018 

in order to gain input from the community and key stakeholders on the Draft Community Design 

Concept for Town Center. As part of the public outreach, we: 

 Invited the public to participate in an online survey 

 Invited the public to attend the Town Center Open House at City Hall, scheduled for February 8, 

2018 

 Scheduled meetings with key property owners, including Regal Cinemas, ROIC, Fry’s, Kaiser, 

and Clackamas Community College representatives 

 Started a semester-long program with Meridian Creek Middle School 7
th

 grade classes, which will 

get students’ input on the Town Center Plan through multiple class projects 

 Partnered with the Wilsonville Chamber of Commerce on a live webinar to update local business 

partners on the concept and respond to their questions 

 Held two Focus Group Meetings for Wilsonville residents living in or nearby Town Center;  

 Attended the Boeckman Creek primary Latino Advisory Committee to provide an update and 

share information on upcoming events 

 Partnered with staff at Wood Middle School to schedule a Town Center Latino Family Night 

(open house) on March 1 for Wilsonville’s Spanish-speaking population. 

 

The new survey focuses on the draft Community Design Concept.  Please share it with your 

neighbors, family and friends:  http://bit.ly/towncenterconcept 

The feedback we collect will be used to modify the draft Town Center Design Concept. The final 

concept will then form the basis of the draft Town Center Plan, which will be presented in late 

spring.  For additional information about the Town Center Plan project, visit the project website 

www.wilsonvilletowncenter.com. 
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